Project Planning & Management Document

1. Project Overview

- *Lightsaber*
- *Emma*
  Aanya
- *Lightsaber that acts as a controller to a web game.*

2. Team Roles & Responsibilities

Member Name	Role	Responsibilities
Emma	Build Hardware Software	Hilt design Acrylic tube Painting Base circuitry to run the code with MPU calibration Base code for NeopPixel MPU 6050 code [print/calibrate threshold and debugging] Webpage code
Aanya	Build Hardware Software	Cardboard prototype Acylic tube Cellophane tube Sourcing Final Circuit

		LDR calibration Base code for LDR, Neopixel & pushbutton Final combination of all codes together Debugging MPU code within website readings

3. Project Timeline & Milestones

Week	Goals	Deliverables	Status
Week 0	Ideation & Conceptualization	Create a base idea and map Code logic	Done
Week 1	Prototyping and code	Create a carboard prototype create individual code Create a circuit	Done
Week 2	Assembly of final circuit and code	Create a single circuit on a single breadboard. Combine all parts into one single piece of code Make a final physical model	Done
Week 3			

4. Weekly Progress Log

A table for each week:

- Week 0 :
  Planned tasks : Ideate at least 3 ideas each and converge into a final idea.
  Completed Tasks: 3 ideations each
  Challenges faced: We found errors in the logic flow for each idea, No single idea was feasible so we had to rework each one
  Solutions: We reworked each idea and made multiple iterations/substituted different

parts

Next steps: Create circuit diagrams and code and figure out a rought prototype of the mechanics

Week 1

- Planned Tasks: Create a cardboard prototype, Write the code for each individual parts, Create a circuit

Week X

- *Planned Tasks:*
- *Completed Tasks:*
- *Challenges Faced:*
- *Solutions:*
- *Next Steps:*

👉 *Encourage honesty here—failures are important learning*